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INTRODUCTION 
 
The 300 Area Facility Transition, Project Baseline Summary (PBS) RL-RC06, Work Breakdown Structure 
(WBS) 3.1.6, consists of 324 and 327 Facility Safe Shutdown, Miscellaneous Radiological Facilities 
Deactivation, and Project Management and Support. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of October 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no milestones are due and 
one milestone is overdue from FY 2002.   
 

NOTABLE ACCOMPLISHMENTS 
 
The 324 Building staff shipped the spent nuclear fuel segments and fragments to the Central Waste 
Complex; all boiling water reactor fuel from B and D Cells was loaded into the Rod Consolidation 
Assembly and preparation activities commenced for Shielded Materials Facility (SMF) waste load out.  In 
addition, engineering studies were completed for the SMF materials open test assembly sample 
disposition and South Cell waste load out, and one 55-gallon drum of mixed waste was shipped to the 
Central Waste Complex. 
 
The 327 Building staff shipped PNNL Legacy Waste containers 15 and 16 to the Central Waste Complex, 
completed packaging of basement waste, and deactivated the Area Radiation Monitors.  Additionally, the 
Accelerated Site Technology Deployment (ASTD) met the DOE-HQ milestone to have all equipment ready 
for deployment, and completed data acquisition in G and H Cells with the Instrument Pod and Copper Foil 
process. 
 
The 300 Area Miscellaneous Facilities staff completed the initial 313-N cold weather protection activities, 
resumed surveillance and maintenance at the 313-N Building and continued excavations to isolate 333 
Building water. 
 

SAFETY 
 
All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in 
section G. 

 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
Monolithic Removal of 327 Hot Cells  Intact removal of the 327 hot cells appears to be a 
technically feasible approach to accelerated 300 Area closure and to have potentially significant ALARA 
and schedule/cost benefits.  Certification that the hot cells can be disposed of as non-Transuranic waste 
is key to adopting monolithic removal as the technical baseline.  CP was successful in obtaining 
Accelerated Site Technology Deployment (ASTD) funding ($935K) to purchase in-situ characterization 
instruments that will lead to the eventual low-level waste certification.  Data from the Neutron Detection 
Instrument Pod and Copper Foil Activation Analysis indicates that the residual TRU in both G and H cells 
is well below the limit for LLW/TRU determination.  The ASTD commitment to deploy these instruments in 
two cells is complete and analysis reports are expected before the end of the fiscal year. 
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Opportunities for Improvement 

 
None to report. 
 

UPCOMING ACTIVITIES 
 
Contract Transition  Support transfer of FH scope to River Corridor Closure Contract (RCCC).  
Received a modification that changed the date from July 1, 2002, to “at direction of the Contracting 
Officer.”  FH ready to initiate transition upon direction from RL. 
 

MILESTONE ACHIEVEMENT  
FH Contract Milestones 

 
 
 
 
 
 
 
 

 
 

 

PERFORMANCE OBJECTIVES 
 

Outcomes: Restore the River Corridor for Multiple Uses 
 

Performance Indicator Status 

FHI-M8 – 300 Area Cleanup  
 Measure 1: Accelerate 300 Area Cleanup  
  Expectation 1: Deactivate 324/327 Buildings  

   Base: Complete 27% remaining 
324/327-baseline work by June 30, 
2002. 

Complete. 
 

   Base: Complete B Cell cleanout and 
shipment of B Cell waste to 200 Area 
Burial Grounds. 

Complete. 

    Stretch: Complete additional 2.5% 
remaining 324/327-baseline work. 

Complete. 

  Expectation 2: Disposition surplus facilities  
   Base: Disposition 3902A, 3802B & 303-K by 

September 30, 2001. 
Complete. 

  Expectation 3: Disposition uranium billets, 
uranium dioxide, scrap materials in 200/300 
Areas, and 303-K thorium-232 by September 
30, 2001. 

Complete. 
 

MSN Title Type Due Date Actual Date Forecast 
Date Status/Comments

TRP-02-701 Support RCP Contract  Transition Plan PI 6/30/02 N/A TBD

A Baseline Change Request (BCR)  which 
proposes deletion of this milestone due to the 
delays in awarding the River Corridor Contract 
and the approved modification of PI 
expectation was submitted to RL on 9/11/02.  
Awaiting RL approval.

TRP-03-912 SNF Segments/Fragments Packaging 
and Removal Complete RL 2/28/03 11/20/02 Ahead of schedule

TRP-03-911 SNF Assemblies/Rods Packaging and 
Removal Complete RL 3/28/03 11/20/02 Ahead of schedule

TRP-00-915 324 LWHS Ready for Use RL 9/30/03 On Schedule
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     Measure 2: Support RC contract transition   
     Expectation 1:   
  Stretch: Support RC contract transition by 

July 1, 2002. 
Received a modification to the PI that changed 
the date from July 1, 2002, to “at direction of the 
contracting officer.”  FH ready to initiate transition 
upon direction from RL. 

  FHI-M8A – 300 Area Cleanup  
  Measure 1: Maintain Progress on 300 Area 

Cleanup 
 

  Expectation 1: 324 Building Spent Nuclear 
Fuel removal 

 

  Base 1: Complete transfer of two NAC-1 
casks by September 30, 2002. 

Complete. 

  Base 2: Complete transfer of two additional 
NAC-1 casks by November 20, 2002. 

Complete. 

  Stretch: Complete transfer of fifth NAC-1 
cask by November 20, 2002. 

Complete. 

  Measure 2: Accelerate Progress on 300 Area 
Cleanup 

 

  Expectation 1: Accelerate removal of Spent 
Nuclear Fuel and Special Nuclear Materials 
from the 324 Building 

 

  Super Stretch 1: Complete transfer of sixth 
NAC-1 cask by November 20, 2002, or 90 
days after award of River Corridor Contract, 
but not later than December 20, 2002. 

On schedule to complete by November 20, 2002. 

  Super Stretch 2: Complete transfer of pins 
and pieces by November 20, 2002, or 90 
days after award of River Corridor Contract, 
but not later than December 20, 2002. 

Shipment complete.  Documents to be submitted 
to RL in November. 

 

ISSUES 
Technical Issues, Regulatory Issues, DOE Issues, External Issues and 

DOE Requests 
 
None to report. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

 
 
 

Days Dollars 
($000s)

4/22/02 River Corridor Prj (RCP) Transition Activities $624 BCR will be held until the River 
Corridor Contract is awarded.

8/19/02 Delete Milestone TRP-02-701 for River 
Corridor Contract Award and Transition Approved and implemented.

10/4/02 Authorize Performance of 324 SNF/SNM 
Superstretch NA 10/18/02 Approved and implemented.

RC06-02-010
3.1.6.4

RC06-02-007          
3.1.6.4

RC06-03-001
3.1.6.1

BCR No.           
Level 4 WBS Status

Impact
Description Date 

Approved
Date 

Originated


